

BLACK SHIELD CHECKLIST
(as of 23 Dec 1967)Mission BX 6843
Msn Date 5 JAN 68H-hr 057 0230 Z 1130 L ATD 1130 L
L-hr 057 0630 Z 1530 L ATA 1539 L

Page 2 of 2

25X1A	Action	SOP	Rspbl Indiv	Time Due (Z) (L)	Done (L)	Intls
-10:00	Send [] terminals & Top-Off AR Forecasts]	B-5	B	1630 0130	0035	JY
-9:00	Give [] [Wx effect on launch] to Msn Coord	B-23	B	1730 0230	2055	JY
-9:00	Receive [] Go/No Go Weather Forecasts]	B-11	B	1730 0230	0141	JY
-8:30	Prepare met watch log forms for use in CP	B-12	Z	1800 0300	0300	JH
25X1A	Complete slides & prepare flimsy masters for TIFC	B-24	B	1800 0300	0230	JY
	Plot 1200Z RODN & AR vicinity RAOBs	B-12	Z	1800 0300	0500	JH
	Plot [] & any pertinent 30mb data on map for fcstr	B-12	Z	1900 0400	0615	JH
-8:00	Send [] Hazardous Wx Advisory] if needed; thru L-hr	B-16	A,B,C	1830 0330		
-7:30	Appraise TIFC slides & flimsy masters; run off copies	B-24	C	1900 0400	0400	D-15
25X1A	Give TIFC mission briefing & 175 data to: (Top-Off AR wx scout & [] AR	B-24	C	2105 0605	0615	D-15
	(1st cell, distant AR) [] AR	B-24	C	2115 0615	0630	D-15
	(2nd cell, distant AR) [] AR	B-24	C			
	(Top-Off primary) [] AR	B-24	C	2315 0815	0830	D-15
	(Other AR, strip alert, etc.) []	B-24	C			
25X1A						
-5:00	Prepare RODN & Top-Off AR forecasts	B-5	C	2130 0630	0630	D-15
-4:00	Send [] [Terminals & Top-Off AR Forecasts]	B-5	C	2230 0730	0650	D-15
-4:00	Send [] Met Watch Observations]	B-18	Z	2230 0730	0715	JH
-3:45	Plot 1800Z RODN & AR RAOBs, temp dev, 30mb data on map	B-12	Z	2245 0745	0745	JH
-3:45	Appraise late data, PIREPs; complete wall map overlay	B-20	A	2245 0745	0745	DM
-3:40	Take overlay, temp dev, msn folder, etc. to brfg room	B-20	A	2250 0750	0730	DM
-3:30	Brief pilots & operations staff	B-20	A	2300 0800	0800	DM
25X1A	Receive [] Amnd [Go/No Go Weather Forecasts]	B-11	A	2330 0830	0730	DM
-2:30	Begin met watch log; post AR board & color tags in CP	B-12	Z	051000 0900		
-2:30	Get letdown plates at briefing, add wx, give to DCOM	B-14	A	0000 0900	0845	DM
25X1A	Receive & post [] [Wx Scout Reports] (bad news only)	B-22	A	0030 0930		
Vrbl	Receive APT pictures; deliver to CP for appraisal	B-10	C	ASAP	ASAP	
-1:10	Rebrief pilots if necessary	B-20	A	0120 1020		
-1:00	Begin met watch in CP	B-13	A	0130 1030	1030	D-15
Vrbl	Discuss APT picture with Hq SWO (HY-2, psbl []	B-10	A			
H+0:30	Prepare debriefing form (draw route, enter data, etc.)	B-15	A		1030	D-15
L+0:15	Return materials from CP to weather station	B-13	X		1545	D-15
L+0:15	Complete debriefing form entries (landing ob, times)	B-15	A		1545	D-15
L+0:45	Attend pilot debriefing	B-15	A		1615	D-15
25X1A	Coordinate [] input with DCOM after debriefing	B-15	A	ASAP	ASAP	
	Clean briefing overlays, put weather station in order	B-12	X	1100	2000	

Leave completed checklist, debriefing form, met watch log, and all other material pertaining to the mission in the mission folder. After checking for completeness, put the folder in a manila envelope marked "BX6843 Wx File" and file in safe. When no longer needed for referral, turn over to Intelligence for storage.

as of 23 Dec 67

BLACK SHIELD CHECKLIST

1 of 1

Mission BX6843Mission Date 5 JAN 68H-hour 05/0230 Z 1130 L L-hour 05/0630 Z 1530 L

Key Personnel	DCOW Personnel	Duty Hours	APT Picture Schedule		
Primary Pilot <u>25X1A</u> <u>25X1A</u>		04/06-1700L; 05/06-1800L	Sat	Acq T	Coverage
Spare Pilot <u>JL</u>		04/16-0700L; 1 -	E2	0819	0839 RODN
		04/08-1000L; 05/03-1300L	E6	0949	0004 RODN
		04/11-2400L; 05/11-2300L	N2	1012	1032 PWAK
		1 - L; 1 -	E6	1143	1203 TGT
		04/07-1100L; 05/00-1100L	N2	1200	1220 RODN
		Standby period	N2	1345	1408 TGT
		Contact			
	<u>CAPT YOUNG</u>	05/0200-1500L 62105			

H-Minus	Action	SOP	Rspbl Indiv	Time Due (Z)	Time Due (L)	Done (L)	Intls
-27:00	Start this checklist	B-3	C	03/2330	04/0830	0800	De-R
-26:00	Arrange work schedule	B-4	A	04/0030	0930	0800	De-R
-25:00	Determine APT picture schedule for mission day	B-10	C	0130	1030	0900	De-R
-23:30	Attend Commander's Briefing	B-1	A	0300	1200	NONE	De-R
<u>25X1A</u>	Receive [] Preliminary Operational Data)	B-1	A	0330	1230	0730	De-R
<u>25X1A</u>	Receive Wx Scout call signs [] Message)	B-22	A	Vrbl	Vrbl	1629	De-R
	Determine TTFC preliminary briefing schedule	B-2	C	0100	1000	15N/A	De-R
	Prepare planning forecast & briefing slides for TTFC	B-2	C	N/A			
	Give preliminary briefing to _____ crews	B-2	A	↓			
	Give preliminary briefing to _____ crews	B-2	A	↓			
	Get TTFC mission briefing times for this checklist	B-2	A			1500	De-R
<u>25X1A</u>	Receive [] Mission Weather Data)	B-6	A	0530	1430	1344	RAH
-21:00	Receive [] (Terminal Forecasts)	B-5	A	0530	1430	1353	RAH
-20:00	^{START} Prepare briefing acetate on wall map	B-7	A	0630	1530	1500	RAH
<u>25X1A</u>	Receive [] (Composite Route Data via data link)	B-6	A or B	Vrbl	Vrbl	1713	RAH
<u>25X1A</u>	Receive [] mnd (Mission Weather Data update)	B-6	B	0900	1800	1723	RAH
-17:15	Receive [] (Terminal Forecasts update)	B-5	B	0915	1815	1723	RAH
-17:00	Receive Primary Alternates & Missed AR Bases	B-21	B	0945	1815	1400	RAH
-17:00	Give initial briefing to pilots & operations staff	B-7	B	0915	1800	1600	RAH
<u>25X1A</u>	Receive [] (Tanker Mission Weather Data)	B-9	B	1115	2015	0932	RAH
-14:00	Prepare route winds slide & ready others for TTFC	B-24	B	1215	2115	2115	JY
	Turn on TTYs needed for monitoring & plotting	B-12	X	1200	2100	2100	JY
<u>25X1A</u>	Receive [] Final Operational Data)	B-8	B	1400	2300	2305	RAH
-11:00	Prepare RODN & top-off AR forecasts	B-5	B	1515	05/0015	0030	JY

Cancellation/Postponement Data: Time / Z L Reason

Notify personnel as applicable.